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Objectives, slide 1 

«  Create secure, state longitudinal data system to provide critical 
information to Alaska’s policymakers, educators, and general public 
about Alaska’s education and workforce outcomes by linking existing 
cross-sector data, to evaluate: 
«



Objectives, slide 2 

«  Create reports, dashboards, and information products to provide 
timely, value-added information in audience-appropriate formats to 
better inform decision and policy-making, within specific 
parameters: 
«  Relies on input from existing data systems 
«



Project Outcomes 
and Timeline 

1.  Planning and Preparation (complete) – July 2012 to June 2013  
2.  Infrastructure (in progress) – July 2013 to September 2014  
3.  Development (in progress) – March 2014 to March 2015  
4.  Data Reporting (in progress) – May 2014 to April 2015  
5.  Training/Professional Development – January 2015 to June 2015  
6.  Sustainability – July 2014 to June 2015  

«  Dates are revised on a monthly basis based on project activities 



Project Progress 

Completion of Outcome 1 – Planning and Preparation 
«  Established and implemented governance structure 
«  Analysis of existing data systems 
«  Created stakeholder engagement and communication plan 
«  Proof-of-concept reports issued and stakeholder input gathered 
«  Developed business and technical requirements 
«  Partner agreement on system design, platform, and processes 
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ANSWERS 
Governance 

! ! Established in GovernorÕs 2011 Administrative Order 261 

! ! Executive Governance Board:  
! ! Executive authority and responsibility for ANSWERS  
!



ANSWERS 
Governance 

Diagram 
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ANSWERS 



Challenges and 
Opportunities - 1 
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«  Sustainability 
« 



Challenges and 
Opportunities - 2 
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«  Public perception 
«  Concern about potential misuse of data and sensitivity to big data 
«  Policymaker interest in more access to data 

«  Stakeholder engagement  
«  Stakeholders desire to expand data use and products 
«  Stakeholders lack time/resources to provide detailed input and 

feedback 



Grant Expenditures 
to Date (May 2014) 
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Budget Category! Actual Expenses! Remaining Budget! Total!

Personnel! $28,586! $364,144! $392,730!

Fringe Benefits! 8,282!

!



ANSWERS 
Sustainability Plan 



ANSWERS Cost 
Projections - 1 

«  Estimates based on current assumptions and information, to be 
refined over time  

«  Initial funding from Alaska Student Loan Corporation (ASLC) as 
part of ACPE’s operating budget 



ANSWERS Cost 
Projections - 2 

«



ANSWERS Future 
Expansion 

Opportunities 

«  Potential phase II (post-grant) opportunities, based on expandable, 
scalable system design:  
«  Additional data sources, uses and products 

« 



ANSWERS Future 
Funding 

Opportunities 

« Potential future grants 
«  IES research grants 
«  Proposed NCES FY15 SLDS grant 
«  Partner pursuit of grant-funded projects utilizing ANSWERS data 
«  Private grant opportunities 

« Fee-for-service options 
«  Fees for non-partner research access 
«  Research and outcomes-measurement consulting 
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Questions and 
Comments 

« ANSWERS Contacts: 

«  Gwendolyn Gruenig, UA ANSWERS Project Manager: 
gdgruenig@alaska.edu  or 450-8190 

«  Kerry Thomas, ANSWERS Project Manager: 
kerry.thomas@alaska.gov or 465-6749 

« 



Handouts 

«  Project summary: 
http://acpe.alaska.gov/Portals/0/OTHER/Pubs/ANSWERS_Project_Summary.pdf  

«  Policy questions: 
http://acpe.alaska.gov/Portals/0/OTHER/Pubs/ANSWERS_Policy_Questions.pdf  

«  ANSWERS notecard: 
http://acpe.alaska.gov/Portals/0/OTHER/Pubs/ANSWERS_Notecard.pdf 

«  District feedback report: 
https://acpe.alaska.gov/Portals/0/Sample_District_Feedback_Report.pdf 

«  Interpreting the district feedback report: 
https://acpe.alaska.gov/Portals/0/Interpreting_Feedback_Report.pdf   
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